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u Germans continue Phase C delay until May 1st.  DJO is still working
GBM issues and has agreed to support the April 30th thermal telecon
with GSFC / SAI

u Two German government houses have met in conference and agreed
on funding;  DLR is awaiting allocation from the Ministry.

u “Build 2” FSW will meet all mission requirements

u GBM MAR and ICD are currently under review by the Germans.
MSFC is aware of no significant issues at this time.

u GBM Quarterly held at NSSTC, April 10th.  The NAR draft presentation
review was constructive and comments incorporated.

u The revised GBM schedule reflects a May 1st German start-up.  The
Germans have agreed to address schedule updates as a high priority
when coming up to speed.

u MSFC participated in a successful SIIS Acceptance Review

Accomplishments
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u The continuing German schedule delays are nearing the point
of impasse and are forcing descopes in flight h/w testing.

u Maintaining 60 days of schedule slack in spite of
indeterminate German funding.

u Germans have requested to extend the magnetic shielding of
the photo-multiplier tubes; initial tests / literature indicate that
extending the mumetal (~ 2.5 cm) is required to meet the GBM
2% gain stability specification.  Additional tests are planned.

u Incomplete LAT-GBM ICD continues as a concern / risk.

Issues/Problems
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u Thermal Issues telecon  - April 30th

u Ground System PDR - May 1st

u Start DJO phase C/D contact early May 03

u Receive FEE electronics simulator from MPE

u Receive Power Box Simulator from MPE

Upcoming Events
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Rolling Wave Schedule
Activity

ID
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CLA PROJCal

ID
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PROJSYS % Current
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GBM Instrument
GBM Subsystem Milestones
      0312 MPE: Delivery of the BGO Crystals to DJO 01MAY03* 01MAY03

      5072 MPE Delivers Photomutipliers to DJO 01MAY03* 01MAY03

      6045 MPE Delivers Power Box Simulator to MSFC 30MAY03* 30MAY03

      6042 MPE Delivers FEE Interface Simulator to MSFC 30MAY03* 30MAY03

      6048 MSFC Delivers FEE Interface Simulator to SwRI 06JUN03 06JUN03

GBM Flight Instrument Development
      0326 GSE - Prepare Software Plan 02JAN02A 01MAY03

      6061 Develop DPU-Test & Eval Sys (TES) Hardware 03MAR03A 30JUN03

      0335 Detector Module FM Redesign/Update Manufact Docs 01MAY03* 14MAY03

      0134 PwrBox ProtoFlt Model Redsn & Update Manuf Docs 01MAY03* 14MAY03

      0182 Detailed Design of FEE, Detectors & PowerBox 01MAY03* 29OCT03

      0158 PwrBox ProtoFlt Model Manufacture 15MAY03 06AUG03

      6064 Develop DPU-TES Software 02JUN03* 30SEP03

      6039 Develop GBM Instrument Simulator Software 02JUN03 02APR04

      6052 Develop GBM Instrument Simlator Hardware 02JUN03 02APR04

      6070 Develop Ground Supt Sys (GSS)-1 Hardware 01JUL03* 31OCT03

GBM Instrument Flight Software
      0332 GBM FSW Unit Test Build 1.0 23JUN03* 12NOV03

      6018 GBM FSW Verification Test Description-Build 1.0 07JUL03* 12SEP03
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